



Republic of the Philippines  
**MUNICIPALITY OF KAPALONG**  
Province of Davao  
-oOo-

**OFFICE OF THE MUNICIPAL MAYOR**

May 31, 2022

**MARY GRACE B. RABINO**  
Proprietor/General Manager  
JJR CONSTRUCTION AND SUPPLY  
Prk. 1, Don Mariano Street, Maniki, Kapalong,  
Davao del Norte

**Madam,**

This is in connection with the approval of your contract for the **Supply and Delivery of following items:**

- *Materials for the Construction of Rain Water Harvesting System at Maniki, Kapalong, Davao del Norte*
- *Materials for the Construction of Day Care Center with Complete Playground Facilities at Prk. 1, Brgy. Tiburcia, Kapalong, Davao del Norte*
- *Materials for the Construction of Stage and Bleachers at Tiburcia Elementary School Brgy. Tiburcia, Kapalong, Davao del Norte*

**“NOTICE TO PROCEED”** is hereby given to the above – quoted project.

You may therefore start to deliver on the said Supplies and Materials effective even date and the contract time shall be counted seven (7) days from the said date.

Very truly yours,

**(SGD.) MARIA THERESA R. TIMBOL**  
Municipal Mayor