Republic of the Philippines MUNICIPALITY OF KAPALONG

Province of Davao -o0o-

OFFICE OF THE MUNICIPAL MAYOR

October 10, 2022

The Manager
YSS HARDWARE CONSTRUCTION AND SUPPLIES
Maniki Kapalong Davao Del Norte

Sir:

This is in connection with the approval of your contract for the **Supply and Delivery of following items:**

• Mat. for Fabrication and Installation of Gate at MPDO Bldg. Maniki Compound

"NOTICE TO PROCEED" is hereby given to the above – quoted project.

You may therefore start to deliver on the said Supplies and Materials effective even date and the contract time shall be counted seven (7) days from the said date.

Very truly yours,

(SGD.) MARIA THERESA R. TIMBOL

Municipal Mayor