



Republic of the Philippines
MUNICIPALITY OF KAPALONG
Province of Davao
-o0o-

OFFICE OF THE MUNICIPAL MAYOR

October 18, 2022

MS. EVANGELINE V. ALEGRE
Proprietress/General Manager
JAGGER ENTERPRISES
P10 Maniki, Kapalong, Davao del Norte

Madam,

This is in connection with the approval of your contract for the **Supply and Delivery of following items:**

- *Materials for the Construction of Core Local Road- at Basa Area Prk. 4, Brgy. Maniki, Kapalong*
- *Materials for the Repair and Maintenance of Other Structures Various Barangay, Kapalong, Davao del Norte*

“NOTICE TO PROCEED” is hereby given to the above – quoted project.

You may therefore start to deliver on the said Supplies and Materials effective even date and the contract time shall be counted seven (7) days from the said date.

Very truly yours,

(SGD.)MARIA THERESA R. TIMBOL
Municipal Mayor