



Republic of the Philippines
MUNICIPALITY OF KAPALONG
Province of Davao
-oOo-

OFFICE OF THE MUNICIPAL MAYOR

May 25, 2023

MR. GERRY R. RANA

Proprietor

LIRA CONSTRUCTION AND SUPPLIES

PRK. 3, Luna, Kapalong, Davao del Norte

Madam,

This is in connection with the approval of your contract for the **Supply and Delivery of following items:**

- Materials for the Rehabilitation of Post Harvest Facility –Solar Dryer at Sitio Tublihon , Brgy. Florida, Kapalong, Davao del Norte
- Materials for the Rehabilitation of Post Harvest Facility –Solar Dryer at Sitio Boholano, Brgy. Florida, Kapalong, Davao del Norte

“NOTICE TO PROCEED” is hereby given to the above – quoted project.

You may therefore start to deliver on the said Supplies and Materials effective even date and the contract time shall be counted seven (7) days from the said date.

Very truly yours,

(sgd.) MARIA THERESA R. TIMBOL

Municipal Mayor