



Republic of the Philippines
MUNICIPALITY OF KAPALONG
Province of Davao
-oOo-

OFFICE OF THE MUNICIPAL MAYOR

July 26, 2023

MR. ROBERT JOHN L. BINASBAS

President

Double B Construction & Supply Corporation

Prk. 12B, Maniki, Kapalong, Davao del Norte

Madam,

This is in connection with the approval of your contract for the **Supply and Delivery of following items:**

- Materials for Repair of KCAST Classroom (1st Floor of Bagani Building)
- Purchase of Other Supplies -KCAST
- Materials for Repair of Classroom (2nd Floor of 3-Storey Building) at KCAST

“NOTICE TO PROCEED” is hereby given to the above – quoted project.

You may therefore start to deliver on the said Supplies and Materials effective even date and the contract time shall be counted seven (7) days from the said date.

Very truly yours,

(SGD.) MARIA THERESA R. TIMBOL

Municipal Mayor