



Republic of the Philippines
MUNICIPALITY OF KAPALONG
Province of Davao
-o0o-

OFFICE OF THE MUNICIPAL MAYOR

August 15, 2023

MR. ROBERT JOHN L. BINASBAS

President

Double B Construction & Supply Corporation

Prk. 12B, Maniki, Kapalong, Davao del Norte

Sir,

*This is in connection with the approval of your contract for the **Supply and Delivery of following items:***

- *Materials for the Construction of Six(6) Gazebo at KCAST Campus, Brgy. Maniki, Kapalong*
- *Materials for the Installation of Solar Powered Streetlights at Prk. 9,10, and 11, Brgy. Sua-on, Kapalong, Davao del Norte*

“NOTICE TO PROCEED” is hereby given to the above – quoted project.

You may therefore start to deliver on the said Supplies and Materials effective even date and the contract time shall be counted seven (7) days from the said date.

Very truly yours,

(SGD.) MARIA THERESA R. TIMBOL

Municipal Mayor