



Republic of the Philippines  
**MUNICIPALITY OF KAPALONG**  
Province of Davao  
-oOo-

## **OFFICE OF THE MUNICIPAL MAYOR**

March 27, 2024

**MR. ROBERT JOHN L. BINASBAS**

President

Double B Construction & Supply Corporation

Prk. 12B, Maniki, Kapalong, Davao del Norte

**Sir,**

This is in connection with the approval of your contract for the **Supply and Delivery of following items:**

- Materials for the Construction of Solar Dryer and Warehouse at Sitio Dugayan, Brgy. Gupitan, Kapalong
- Materials for the Repainting of Three-Storey Building at KCAST Campus, Brgy. Maniki, Kapalong

**“NOTICE TO PROCEED”** is hereby given to the above – quoted project.

You may therefore start to deliver on the said Supplies and Materials effective even date and the contract time shall be counted seven (7) days from the said date.

Very truly yours,

**(SGD.) MARIA THERESA R. TIMBOL**

Municipal Mayor