



Republic of the Philippines
MUNICIPALITY OF KAPALONG
Province of Davao
-o0o-

OFFICE OF THE MUNICIPAL MAYOR

July 29, 2024

MR. ALMAN VINCENT S. BELDUA JR.
President
ALPEBEL BUILDERS AND SUPPLY CORPORATION
Maniki, Kapalong, Davao del Norte

Sir,

This is in connection with the approval of your contract for the **Supply and Delivery of following items:**

- *Materials for the Improvement of Drainage System at Magsaysay St. (Fronting UCCP), Brgy. Maniki, kapalong*
- *Materials for the Construction of MPB at Sitio Sambayon, Brgy. Sua-on, Kapalong*

“NOTICE TO PROCEED” is hereby given to the above – quoted project.

You may therefore start to deliver on the said Supplies and Materials effective even date and the contract time shall be counted seven (7) days from the said date.

Very truly yours,

(SGD.) MARIA THERESA R. TIMBOL
Municipal Mayor