



Republic of the Philippines
MUNICIPALITY OF KAPALONG
Province of Davao
-oOo-

OFFICE OF THE MUNICIPAL MAYOR

June 7, 2024

MR. ROBERT JOHN L. BINASBAS

President

Double B Construction & Supply Corporation

Prk. 12B, Maniki, Kapalong, Davao del Norte

Sir,

This is in connection with the approval of your contract for the **Supply and Delivery of following items:**

- Purchase and Installation of Fire Hydrant at Brgy. Maniki, Kapalong
- Materials for the Improvement of Post Harvest Facility at Prk 2, Brgy. Gabuyan, Kapalong
- Materials for the Construction of Potable Water System at Sitio Kapatagan Brgy. Gupitan, Kapalong
- Materials for the Installation of Solar Powered Outdoor Lights for Brgy. Tree Parks in Various Barangay in Kapalong
- Materials for the Installation of Water Treatment Equipment at Sitio Kapatagan Brgy. Gupitan, Kapalong

“NOTICE TO PROCEED” is hereby given to the above – quoted project.

You may therefore start to deliver on the said Supplies and Materials effective even date and the contract time shall be counted seven (7) days from the said date.

Very truly yours,

(SGD.) MARIA THERESA R. TIMBOL

Municipal Mayor