



Republic of the Philippines
MUNICIPALITY OF KAPALONG
Province of Davao
-oOo-

OFFICE OF THE MUNICIPAL MAYOR

March 10, 2025

MR. ROBERT JOHN L. BINASBAS

President

Double B Construction & Supply Corporation

Prk. 12B, Maniki, Kapalong, Davao del Norte

Sir,

This is in connection with the approval of your contract for the **Supply and Delivery of following items:**

- Materials for the Construction of Hanging Bridge at Sitio Taguango , Brgy. Sua-on, Kapalong

“NOTICE TO PROCEED” is hereby given to the above – quoted project.

You may therefore start to deliver on the said Supplies and Materials effective even date and the contract time shall be counted seven (7) days from the said date.

Very truly yours,

(SGD.) MARIA THERESA R. TIMBOL

Municipal Mayor

Received by:

Name and Signature : _____

Of Authorized Representative

Date : _____