

OFFICE OF THE MUNICIPAL MAYOR

March 24,2025

Date

MS. LORIE ANN B. VILLAGONZALO
Proprietor MITZ CONSTRUCTION AND SUPPLY
Block 5, Lot 1, Phase 1, Waling-Waling St.,
Bangkal, Davao City
Bullykui, Buvuo City
Maam,
This is in connection with the approval of your contract for the Supply and Delivery of following items:
Materials for the Construction of Concrete Bridge at Relocation Site, Tomonas Area, Maniki, Kapalong
"NOTICE TO PROCEED" is hereby given to the above — quoted project.
You may therefore start to deliver on the said Supplies and Materials effective even date and the contract time shall be counted seven (7) days from the said date.
Very truly yours,
(SGD.) MARIA THERESA R. TIMBOL Municipal Mayor
Received by:
Name and Signature :
Of Authorized Representative