



Republic of the Philippines
MUNICIPALITY OF KAPALONG
Province of Davao
-o0o-

OFFICE OF THE MUNICIPAL MAYOR

April 2, 2025

NOELCRIS Q. CASTAÑEROS
Authorized Managing Officer
KK CONSTRUCTION SUPPLIES TRADING
Prk. 10, Maniki, Kapalong, Davao del Norte

Sir,

This is in connection with the approval of your contract for the **Supply and Delivery of following items:**

- Material for the Construction of Multipurpose Building at Purok 12, Brgy. Sampao, Kapalong, Davao del Norte

“NOTICE TO PROCEED” is hereby given to the above – quoted project.

You may therefore start to deliver on the said Supplies and Materials effective even date and the contract time shall be counted seven (7) days from the said date.

Very truly yours,

(SGD.) MARIA THERESA R. TIMBOL
Municipal Mayor

Received by:

Name and Signature : _____
Of Authorized Representative
Date : _____